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CONTRACT CHANGE ORDER MEMORANDUM DATE

CEM-4903 CT# 7541-3544-0

TO FILE
E. A.
FROM CO-RTE-KP
FED NO.
CCO NO. SUPPLEMENT NO. CATEGORY CODE CONTINGENCY BALANCE (including this change):
CD TI
HEADQUARTERS APPROVAL REQUIRED? |:|YES @ NO
$ Cliner [ pecr
SUPPLEMENTAL FUNDS PROVIDED IS THIS REQUEST IN ACCORDANCE WITH
$ ENVIRONMENTAL DOCUMENTS? EYES |:| NO

THIS CHANGE ORDER PROVIDES FOR

Revising the Water Pollution Control Contract Special Provision to reference and incorporate the applicable
National Pollutant Discharge Elimination System Permits (NPDES) as required by the State Water Resources
Control Board (SWRCB) Modification to NPDES Permit CAS000002 (Order No. 99-08-DWQ) dated December
02,2002. A copy of the SWRCB’s permit modification is attached to this CCO for reference.

Revise and update the Contractor’s existing Water Pollution Control Plan (WPCP) into a Storm Water Pollution
Prevention Plan-1I (SWPPP-II) as required by the SWRCB.

Funding for additional control measures (BMPs) or Storm Water Sampling will be addressed in
Supplemental Contract Change Orders if determined necessary by the engineer.

Concurrence from Maintenance is not required, since this change does not impact the design of the
highway facility, when completed.

Concurrence from HQ Construction is already granted.

CONCURRED BY: ESTIMATE OF COST
CONSTRUCTION ENGINEER/BRIDGE ENGINEER DATE THIS REQUEST TOTAL TO DATE
ITEMS $ $
PROJECT ENGINEER DATE FORCE ACCOUNT $ $
AGREED PRICE $ $
PROJECT MANAGER DATE ADJUSTMENT $ $
TOTAL $ $
FHWA REP. DATE FEDERAL PARTICIPATION
[CJparTiciPaTiNG [CJparTicipPaTiNG INPART [_NONE
ENVIRONMENTAL DATE
[] NONPARTICIPATING (Maintenance) ] NONPARTICIPATING
OTHER (SPECIFY) DATE FEDERAL SEGREGATION (If more than one funding source or P.L.P. type)
[Jcco Funpep PER cONTRACT — [_]| ccO FUNDED As FOLLOWS
DATE
FEDERAL FUNDING SOURCE PERCENT
HQ OR DISTRICT PRIOR APPROVAL BY DATE
¢ 0.0%
0.0%
RESIDENT ENGINEER SIGNATURE DATE
0.0%
0.0%

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041
or TDD (916) 263-2044 or write Records and Forms Management, 1120 N Street, Sacramento, CA 95814
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